
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/25/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

10/23/2019

E. Knudson

10/28/2019

Todd Dellinger 10/10/19

CONC. CLASS 4000D FOR CONCRETE OVERLAY
BID ITEM #24

UNIT: C.Y.

    GROUP 3     

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; CLASS M 9-30-19 = 1.00 C.Y.

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #6; CLASS M 10-1-19 = 0.50 C.Y.

BRIDGE: 154N SEQUENCE PASS #4; 9-25-19 CLASS 4000D = 3 C.Y. + 5 C.Y. X 4 + 0.5 C.Y. = 23.50 C.Y.

BRIDGE: 154N WEST SIDE APPROACH SLAB (RIGHT LANE); 10-3-19 CLASS 4000D = 4.00 C.Y.

BRIDGE: 154N SEQUENCE PASS #5; 10-4-19 CLASS 4000D = 3 C.Y. + 6 C.Y. + 6 C.Y. + 8 C.Y. + 8 C.Y. 
+ 5 C.Y. = 36.00 C.Y.

BRIDGE: 154N WEST PAVEMENT SEAT AND EXPANSION JOINT CURBS; 10-10-19 CLASS 4000D = 
2.00 C.Y.

1.00 + 0.50 + 23.50 + 4.00 + 36.00 + 2.00 = 67.00 C.Y.

Total = 67.00 C.Y.

SEE CONCRETE TICKETS FOR CLASS 4000D AND CLASS 4000M, POURED ON THE 
DATES LISTED ABOVE. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

024.01 Concrete Class 4000D w/ 
air

313b

ECP 313b RAM-0016.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

024.01 Other

Class M 328

ECP 328 RAM-0018.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0024 3 10/20/20... C.Y. 67.00 716 EK 10/29/19 18
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